
 
 
 

BAY AREA TOLL AUTHORITY (BATA) 
OVERSIGHT COMMITTEE 

March 9, 2011 
MINUTES 

Attendance 
BATA Vice Chair Tom Bates, convened the meeting at 9:35 a.m. In addition to Vice 
Chair  Bates, the following Committee members were in attendance: Dave Cortese, 
Scott Haggerty, Steve Kinsey, Adrienne Tissier and Amy Rein Worth. Other 
Commissioners in attendance: Dorene Giacopini, Mark Green, Anne Halsted,            
Jake Mackenzie, and, Jon Rubin. Ad Hoc voting members Kevin Mullin and              
Jim Spering. 
 
Consent Calendar 

Four (4) items were unanimously approved on the Consent Calendar upon the motion 
of Commissioner Rein Worth and the second of Commissioner Spering 

 

• Minutes of the February 9, 2011 meeting 
 

• BATA Financial Statements – January 2011 
 

• Purchase Order – FasTrak® Retail Toll Tags 
 

• Contract Amendment – FasTrak® Reginal Customer Service Center 
Translation Services 

 
Purchase Order Amendment – Credit Card Processing Fees for the FasTrak® 
Electronic Toll Collection (ETC) Program 
Mr. Brian Mayhew, CFO, stated that BATA has a current contract with Bank of 
America to process credit card payments and provide banking services for the 
FasTrak® program. Based on current expenses, the Committee is requested to 
increase the annual payments in the contract from $8.0 million to $10.0 million for 
the current FY 2010-11 and for FY 2011-12. Upon the motion of Commissioner 
Spering and the second of Commissioner Tissier, the Committee unanimously 
approved authorizing the Executive Director or his designee to issue a purchase order 
amendment to Bank of America in an increased amount not to exceed  $10,000,000. 
 
 
 
 
 
 
 
 
 



BATA Oversight Minutes 
Page 2 
 
 
Fund Allocations for the Toll Bridge Capital Program (BATA Resolution No. 94, 
Revised) 
Mr. Peter Lee, BATA staff, requested the Committee to refer to the Authority a 
allocation of Toll Bridge Seismic Retrofit Program funds in the amount of $106.2 million 
for the San Francisco-Oakland Bay Bridge East Span replacement project and $850,000 
in Toll Bridge Rehabilitation funds for grate replacement at the toll plazas of three 
bridges. To insure a simultaneous eastbound and westbound opening of the new east span 
in late 2013, the Toll Bridge Oversight Committee is proposing to initiate acceleration 
actions on the Oakland and Yerba Buena Island ends of the bridge. On the Oakland 
approach, the eastbound lower deck traffic will be shifted south as it exits the bridge to 
allow for a widening and realignment of the westbound upper deck.  After the 
realignment, the conflicting portion of the upper deck will be removed to allow for 
construction of the remaining portion of the new Oakland touchdown structure. The 
estimated cost of the work totals $74 million. At the Yerba Buena Island (west) end of 
the new bridge the work to complete the connection between the Yerba Buena Island 
Transition Structures (YBITS) and the Self Anchored Suspension Bridge will need to be 
accelerated to match the traffic ready schedule.  The cost of accelerating the work is 
projected at $32 million.    

Upon the motion of Commissioner Rein Worth and the second of Haggerty, the 
Committee unanimously approved forwarding BATA Resolution No. 94, Revised to 
BATA Authority. 
 
Regional Measure 1 and Seismic Retrofit Project  Monthly Progress Report 
Mr. Peter Lee, BATA staff, provided an update on the current work on the San 
Francisco-Oakland Bay Bridge East Span Replacement project and the I-880/92 
Interchange project. 
 
Other Business/Public Comment/Next Meeting/Adjournment 
There being no further business or public comment, the meeting was adjourned at 10:07 
a.m. 
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